

FACTS Minutes 2/21/08

Attendees: Lea Hutchins, Diane Dudderar, Ron Taylor, Chris Garrod, Sue Norfleet, Larry Norfleet, Matt George

1. Financial report: Held meeting on 1/20/08. Will be meeting with churches in Diocese that have recently held a Capital Campaign to gather information. Consultant from Diocese will be conducting a Stewardship workshop on 1/23/08. Next meeting will be after 3/9/08.
2. Architect report: Continue to review Re-Pitching the Tent. Field trip to Philadelphia Cathedral on 1/24/08. Several more parishioners have expressed interest in joining this team. Next meeting 3/6/08.
3. Communications report: Discussed need to explain to parishioners that St. Anne's Episcopal Church is in the process of determining where our new church building will be located and how we will finance the project. A formal statement from the Vestry will be requested and distributed by the Communications Team.
4. The Town Church team has not met to date.
5. The Site Selection team has not met to date.

We will be scheduling a guest speaker for a gathering of all the Teams.

Next meeting will be Thursday, 3/27/08 at 7pm at the Town Church.